State of California California State Transportation Agency
DEPARTMENT OF TRANSPORTATION

M emoran d um Serious drought.
Help Save Water!
To: RICK GUEVEL Date:  May 07, 2015
CHIEF
Office of SHOPP Management File:  SHOPP Amendments
14H-414

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Subject: AMENDMENTS TO THE 2014 SHOPP

RECOMMENDATION

I recommend that the following 2014 SHOPP Amendments be approved:

SHOPP Amendment 14H-414
Amends the 2014 State Highway Operation and Protection Program by incorporating project
cost, scope, schedule and technical changes as shown in the Attachment.

Original Signed By
DONNA M. BERRY
Approved: SHOPP Statewide Development

Original Signed By
RICK GUEVEL
Chief
Office of SHOPP Management

Attachment

cc: DISTRICT DIRECTORS (1, 2,4, 7,8, 11 & 12)

“Provide a safe, sustainable, integrated and efficient transportation system
to enhance California s economy and livability”



Amendment

2014 SHOPP Amendment 14H-414
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds

($ Thousands)
Dist County Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments
01 Mendocino 162 11.5/11.8 Near Dos Rios, from 1.4 4553 0B530 0114000035 201.131 10 9,515 | 45H6 PA&ED 1,300 1,300 | Updated schedule]
to 1.7 miles east of 16/17 PS&E 1,300 1,300 | per approved
Rodeo Creek Bridge. RW 10 10 | PCR.
Construct soldier pile Const 1,430 1,430
walls and drainage
galleries.
02 Trinity 36 26.8/27.1 Near Forest Glen, from 3526 4F860 0213000043 201.010 120 1,580 | 15/16 PA&ED 374 970 | Updated
0.5 to 0.1 mile west of 231 4,727 | 17/18 PS&E 149 1,150 | schedule and
Route 3. Curve RW 92 250 | cost per
improvement. Const 261 1,750 | approved PCR.
04 San Mateo 82 13.7 Near Burlingame and 0686 1G020 0400002011 201.010 1,765 2,253 | 4546 PA&ED 846 846 | Updated schedule]
Hillsborough city limits, at 16/17 PS&E 1,300 1,300 | per approved
the intersection of Route RW 450 450 | PCR.
82 and Floribunda Const 700 700
Avenue. Install left turn
signal.
07 | Los Angeles 1 0.98 In Long Beach, at 4165 27540 0700000520 201.113 2,938 14,590 | 15116 PA&ED 1,075 1,075 | Update
Alamitos Bay Bridge No. 17/18 PS&E 1,551 1,551 | schedule per
53-0064. Seismic retrofit. RW 0 0 | approved PCR.
Const 2,772 2,772
07 | Los Angeles 57 R2.0/5.6 In Diamond Bar, from 4675 30030 0713000436 201.335 8 1,709 | 168H7 PA&ED 0 0 | Update
Diamond Bar Boulevard 15/16 PS&E 250 250 | schedule per
to State Street; also, on RW 5 5 | approved PCR.
Route 210 in Irwindale, Const 250 250
Azusa, and Glendora,
from Irwindale Avenue to
Route 57. Soil
stabilization at bridge
abututment slopes.
08 Riverside 60 R12.1/22.1 In and near the cities of 0040M | 1C091 0814000223 201.121 7 20,600 | 14/15 PA&ED 721 721 | Update cost per
Riverside, Moreno Valley PS&E 1,030 1,030 | approved PCR.
and Beaumont, from RW 22 22
Route 215 to Gilman Const 2,059 2,409
Springs Road; also west
of Jack Rabbit Trail to
Route 10 (PM 26.5 to
30.4). Rehabilitate
pavement.
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Amendment

2014 SHOPP Amendment 14H-414
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds

($ Thousands)
Dist County Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments
08 Riverside Var Var In Riverside and San 0012H | 1C630 0812000338 201.315 5 0 | 167 PA&ED 271 550 | Update
Bernardino Counties, on 2,059 | 15/16 PS&E 432 312 | schedule and
various routes. Replace RW 24 24 | cost per
weather system and Const 0 480 | approved PCR.
highway advisory radios
and update software.
(G13 Contingency
Project)
08 San 10 30.9/33.3 In Redlands, from Route 0159J 0K291 0812000098 201.122 7 25,055 | 16/17 PA&ED 0 0 | Update cost per
Bernardino 38/Orange Street to Ford PS&E 1,693 1,738 | approved PCR.
Street. Rehabilitate RW 220 45
roadway. Const 2,623 2,623
08 San 10 R36.9/R39.1 | Near Redlands, from Live 0163C | 0K293 0812000100 201.122 7 17,144 | 17/18 PA&ED 0 0 | Update cost per
Bernardino Oak Canyon Road to PS&E 1,072 1,246 | approved PCR.
County Line Road. RW 145 18
Rehabilitate roadway. Const 1725 1,725
08 San 138 R17.1/R19.2 | Near Hesperia, from 1.8 0237P | 0Q300 0800020191 201.015 425 31,968 | 14/15 PA&ED 1,657 1,657 | Update cost per
Bernardino miles east of Route 15 to PS&E 1,340 1,340 | approved PCR.
west of Summit Post RW 570 570
Office Road. Realign Const 4,800 6,484
roadway.
11 San Diego 8 T0.5R0.7 In the city of San Diego, 1061 40860 1112000016 201.121 1 6,223 | 1647 PA&ED 0 0 | Update
from Nimitz Boulevard to 15/16 PS&E 980 1,140 | schedule and
west of Presidio Park RW 3 3 | cost per
Overcrossing. Pavement Const 4,858 2,174 | approved PCR
rehabilitation.
11 San Diego 8 49.0 Near Pine Valley, at 1085 40910 1112000043 201.235 3,275 | 16/17 PA&ED 409 698 | Update cost per
Buckman Springs Safety PS&E 879 1,251 | approved PCR.
Roadside Rest Area RW 20 20
(SRRA). Rehabilitate Const 799 1,034
SRRA sewer and water
systems.
12 Orange 1 18.2 In Newport Beach, at 2382 ON910 1215000008 201.131 30 1,183 | 16/17 PA&ED 275 500 | Update cost per
North Arm Newport Bay PS&E 450 700 | approved PCR.
Bridge (No. 55-0614). RW 0 0
Rebuild failed slope Const 275 400
paving and bike trail and
construct cut-off wall.
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Amendment

2014 SHOPP Amendment 14H-414
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds

($ Thousands)
Dist County Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments
12 Orange 1 22.1/29.9 In and near Huntington 2420 0M470 1212000065 201.010 20 2,800 | 15/16 PA&ED 0 0 | Update cost per
Beach, at the 89 3,080 PS&E 4400 1,520 | approved PCR.
intersections of RW 60 630
Brookhurst Street, Const 900 1,000
Magnolia Street, Newland
Street, Lake/1st Street,
Goldenwest Street and
Warner Avenue. Modify
traffic signals and add
lighting.
12 Orange 39 11.712.2 In Anaheim, from Ball 3202 ON590 1214000065 | 201.010 10 748 | 1647 PA&ED 98 115 | Update
Road to Orange Avenue. 15/16 PS&E 300 351 | schedule and
Install new traffic signal, RW 0 0 | cost per
modify existing signal Const 360 421 | approved PCR.
timing, and install median
fence.
12 Orange 55 0.0/17.9 In Newport Beach, Costa 3401A | OM500 1212000092 | 201.015 14,110 | 16M47 PA&ED 0 0 | Update
Mesa, Santa Ana, Tustin, 15/16 PS&E 3,500 3,500 | schedule per
Orange and Anaheim, RW 20 20 | approved PCR.
from Finley Avenue to Const 3,480 3,480
Route 91. Upgrade metal
beam guardrail (MBGR)
and clean-up clear
recovery zone.
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